

Assumptions

We all make assumptions all of the time and your assumptions will differ from everyone else's. Different assumptions will lead to different conclusions. So when you are defining or planning a project, you should be aware of this danger, and make specific note of the more important assumptions you are using.

Assumptions may be about ...

- The working week
- The project week
- The task week
- The time really available for the project
- Starting date
- Holidays
- Sickness
- Review meetings
- Management reviews
- Changes
- Reworking
- Priorities
- Learning curve
- Orientation
- Productivity
- Familiarity
- Culture
- Travel & geography
- Deliveries from external agencies
- Commitments from other departments
- Etc ...
- Etc ...

NB

- Contingency